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                                                                        PROJECT ASSESSMENT  

                “What needed to be done”  
 

The Sheraton Hotel – Crown Center swimming pool is 

located five (5) stories above ground level, and directly 

above the hotel’s main kitchen.  Drained in early November 

2013 for some minor remedial work, a surprise cold snap 

with frigid temperatures stopped the work in its tracks.  

Within a day of experiencing extremely cold temperatures 

on the outdoor portion of this concrete pool, and heated 

kitchen temperatures underneath, the concrete shell 

developed a number of cracks from ‘thermal shock.  

Subsequently, melting water from snow showers seeped 

through the cracks into the kitchen below, causing it to have 

to close.    

 

 RENOVATION PLAN  

“How it was done”     
                                                   

Successful completion of this Project had many 

challenges. The pool had layers of paint that had to be 

removed, cracks had to be sealed, water intrusion into the 

room below had to be stopped, the work area had to 

remain dry, all while temperatures remained in the teens.  

Most notably however, Christmas was just a few weeks 

away when the hotel would be totally booked for 

festivities and celebrations.  Both the swimming pool and 

kitchen below were inoperable. We made a decision 

to perform all the required work in completely dry  

conditions without the use of any water. Pool paint 

was removed manually with every square inch of 

debris and residue hand vacuumed.  The entire pool 

was tarped and heated with materials-friendly radiant 

heat. Cracks were routed, cleaned, injected with 

epoxy and permanently sealed with Aramid fabrics.  

Ceramic racing lane tiling was set. Finally, the entire 

pool was re-surfaced with INTER-GLASS®.  The 

Project was successfully completed, pool filled with 

water and in operation a week before Christmas. 

 
 

          

      

                    

 

 

 

 

 

 

 

 

 

 
 

 

     SAMPLE  PICTORIAL SEQUENCE OF RENOVATION ON BACK OF THIS PAGE 
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PROJECT SPECIFICATIONS: 

TOTAL SQ. FT.:    2,600 TOTAL SQUARE FEET W/ THERAPY SPA  

POOL SHAPE:       MODIFIED RECTANGLE 

TYPE OF CONSTRUCTION:  FORMED & POURED 

TYPE OF INTERIOR FINISH:  INTER-GLASS® 

Paint Removal Underway Structure Tarped, Radiant Heating Begins. 

Temperature Readings Epoxy Injection in Progress 

New Racing Lanes, Aramid Fabrics in Place Spa re-surfacing in Progress. 
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